

SPRING | 09

**TECHTOONS**  
PROJECT PLAN FOR **CHC-WEB SITE**

BODUMALLU VENKATA

GAURAV KHARE

RAJITHA JAYASINGHE

SETI REID

SHIVANKAR RAGHAV

## PROJECT OUTLINE

CHC website is a tool to collaborate and work toward the goal of improving the quality of the lives of the students at CHC. The website is expected to take approximately 100 days and 1287 man-hours to complete. The development team will comprise of 5 software engineers. The team will be divided into groups ranging from 1 to 5 members and these groups will be assigned the responsibilities listed on the Microsoft Project File, which accompanies this document. The size of the team will depend on amount of work required to complete a particular task.

We intend to develop a very competent website at a reasonable cost and time. The estimate cost for this project is \$109,395. Note that the cost does not include any hardware cost or purchasing a domain name and web space. A more detailed view of this proposed website's timeline can be found in the Microsoft Project File. The following data is a summary of the conclusions drawn after compiling this document:

1. **Estimated Total Time : 100.25 Days (3½ months or 14 weeks)**
2. **Team Size : 05**
3. **Estimated Man-hours : 1287**
4. **Estimated Total Cost : \$ 109,395**

**Microsoft Project File for CHC-Web Site can be downloaded here:**

**[http://www.cse.buffalo.edu/~vkkumar/CHC\\_Web\\_Site\\_Project\\_Plan.mpp](http://www.cse.buffalo.edu/~vkkumar/CHC_Web_Site_Project_Plan.mpp)**